Atlantic Richfield Company

Paul G. Johnson

Liability Manager

Remediation Management 150 W Warrenville Road MC 200 1E Naperville, IL 60563 Phone: (331) 236-1415 Mobile: (630) 731-4463

Fax: (630) 420-3738 E-Mail: paul.johnson4@bp.com

October 2, 2020

Jessica LaClair
Project Manager
New York State Department of Environmental Conservation
Division of Environmental Remediation
625 Broadway, 12th Floor
Albany, New York 12233-7016

RE: Monthly Progress Report, September 2020 Former Anaconda Plant (a.k.a. Harbor at Hastings Site) Site No. 3-60-022 Hastings-On-Hudson, New York

Dear Ms. LaClair:

Enclosed is the August 2020 Monthly Progress Report for the Former Anaconda Plant (a.k.a. Harbor at Hastings Site), New York State Department of Environmental Conservation (NYSDEC) Site No. 3-60-022, Hastings-on-Hudson, New York. This progress report has been prepared in accordance with Section XI of the AMENDED ORDER ON CONSENT and ADMINISTRATIVE SETTLEMENT between Atlantic Richfield Company and NYSDEC, dated November 6, 2013. The time period covered is September 1, 2020 through September 30, 2020.

If you have any questions or comments on this submittal, please feel free to contact me at 630-731-4463.

Sincerely,

Paul G. Johnson Liability Manager

Enclosure



• Page 2

cc: Village Manager Mary Beth Murphy, Hastings-On-Hudson

Mark Chertok, Hastings-On-Hudson Karl Coplan, Pace/Riverkeeper

File

ecc: Jacquelyn Nealon, New York State Department of Health

Maureen Schuck, New York State Department of Health

Susan Edwards, New York State Department of Environmental Conservation

Benjamin Conlon, Esq. NYSDEC, Office of General Counsel

Mayor Nicola Armacost, Hastings-On-Hudson Trustee Morgan Fleisig, Hastings-On-Hudson

Village Manager Mary Beth Murphy, Hastings-On-Hudson

Michael Facelle, P.E. Westchester County

Rachel Noe, Westchester County

Jim Lucari, BP

Michael Daneker, Arnold & Porter

Martha Gopal, Sovereign Consulting Inc.

FORMER ANACONDA WIRE AND CABLE PLANT SITE (a.k.a. HARBOR AT HASTINGS SITE) OU1 NYSDEC SITE 360022 MONTHLY PROGRESS REPORT 184

PREPARED BY: Atlantic Richfield Company

Paul Johnson

REPORTING PERIOD: September 1, 2020 through September 30, 2020

1. PROGRESS MADE THIS REPORTING PERIOD:

- DNAPL gauging and recovery was performed on September 8th, 2020. HARW-5 was gauged and pumped as required by the August 2011 Design Basis Memorandum.
- Progress continued on these on-going design-related activities:
 - o NYSDEC approval letter for in-water work windows received September 24th, 2020.
 - o Revised Beneficial Use Evaluation Memorandum submitted to NYSDEC August 14th, 2020.
 - o Technology Screening Decision Document for Compensatory Wetland Separation and Protection draft memo submitted to NYSDEC August 21st, 2020.
 - o Draft Marsh Elevation Evaluation and Determination for Compensatory Wetland Design memo submitted September 17th, 2020.
 - o Basis of Design Report for compensatory wetland in progress.
 - o Old Marina / Kinnally Cove Backfill Options Design team evaluating.
 - o Basis of Design Report for Old Marina and Kinnally Cove in progress.
 - o Potential SPDES Permit limits Design team evaluating.
 - o Call with Village and WSP on shoreline design June 11th; BP received a follow up email and are providing requested information to the Village.
 - o Old Marina / Kinnally Cove addition to OU-2 remedial areas pending (NYSDEC).

2. UNANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS

• None this reporting period.

3. PROBLEMS RESOLVED

None this reporting period.

4. DELIVERABLES SUBMITTED / RECEIVED

• September 4th, 2020, Atlantic Richfield to NYSDEC: *Hastings August 2020 Monthly Progress Report*.

5. UPCOMING EVENTS / ACTIVITIES PLANNED

- Scheduling of subsequent gauging and recovery events will be dependent on the developing COVID-19 situation and AR will continue to communicate with NYSDEC regarding schedule. The tentative schedule is as follows:
- The next three DNAPL gauging and recovery events are tentatively scheduled to occur the weeks of October 5th, November 2nd, and December 7th, 2020.
- Continue the Water Tower LNAPL IRM activities, as allowable, in accordance with the IRM Work Plan (Fluor Daniel GTI, December 1997), Fluor Daniel GTI correspondence to the NYSDEC dated May 18, 1998 and Atlantic Richfield correspondence with the NYSDEC on September 2, 2010. The upcoming LNAPL IRM events are tentatively scheduled to occur the week of October 5th, 2020 and the week of January 4th, 2021 in accordance with the schedule modification request, from monthly to quarterly, sent by Atlantic Richfield to NYSDEC on June 4, 2012, and the approval letter received from NYSDEC dated April 2, 2013.

6. KEY STAFFING

- Sovereign Consulting Inc.
- Parsons Environment and Infrastructure Group, Inc. (OM&M)
- Parsons Environment and Infrastructure Group, Inc. (Security)

7. PERCENTAGE COMPLETE

- DNAPL gauging and recovery ongoing
- LNAPL IRM ongoing

8. DATA

• Final data not generated during this reporting period.

9. CITIZEN PARTICIPATION ACTIVITIES

• None this reporting period.

LIST OF ACRONYMS

Acronym Description

NYSDEC New York State Department of Environmental

Conservation

LNAPL Light Non-Aqueous Phase Liquid

DNAPL Dense Non-Aqueous Phase Liquid

OU Operable Unit

IRM Interim Remedial Measure

O&M Operations and Maintenance

LIST OF REFERENCES

FLUOR Daniel GTI, 1997. <u>Draft Interim Remedial Measure Work Plan – Separate Phase Liquid Recovery.</u> December.

TABLE I
SEPTEMBER DNAPL PUMPING SUMMARY (WEEK OF 9/7/2020)
ATLANTIC RICHFIELD
1 RIVER STREET
HASTINGS-ON-HUDSON, NEW YORK

Well ID	Date Gauged/ Pumped	Installation Angle (deg)	Pre-Pumping Uncorrected Apparent Height (inches)	Pre-Pumping Corrected Apparent Height (inches)	Post-Pumping Uncorrected Apparent Height (inches)	Post-Pumping Corrected Apparent Height (inches)	Total Fluids Removed (gallons) ⁴	Total DNAPL Removed (gallons) ⁶	Post-Purging Distance of DNAPL Surface Below MS/Fill Interface (ft) ⁵
HARW-1	9/8/2020 1	0	0	0	NA**	NA**	NA**	NA**	NA**
HARW-2	9/8/2020 ² NA** ³	- 0	19.0	19.0	NA**	NA**	NA**	NA**	3.1
HARW-3	9/8/2020 ² NA** ³	16.5	6.0	5.8	NA**	NA**	NA**	NA**	3.8
HARW-4	9/8/2020 ² NA** ³	24.5	18.0	16.4	NA**	NA**	NA**	NA**	2.7
HARW-5	9/8/2020 ² 9/8/2020 ³	23.5	40.0	36.7	1.0	0.9	42.0	8.5	4.2
HARW-6	9/8/2020 ² NA** ³	14.0	5.0	4.9	NA**	NA**	NA**	NA**	4.2
HARW-7	9/8/2020 ² NA** ³	0	11.0	11.0	NA**	NA**	NA**	NA**	3.8
HARW-8	9/8/2020 ² NA** ³	- 0	11.0	11.0	NA**	NA**	NA**	NA**	3.8
HAOW-12A	9/8/2020 ² NA** ³	0	12.0	12.0	NA**	NA**	NA**	NA**	4.2

Total Gallons of DNAPL Removed:

8.5

Notes:

Apparent Height: refers to the distance between the DNAPL surface and the bottom of the well sump which includes all fluids (groundwater and DNAPL) in the matrix. NA: Not Applicable

¹DNAPL not present, pumping not completed in this well

²Pre-pumping gauge date

³Post-pumping gauge date.

 $^{^4}$ Total gallons of fluid (DNAPL and groundwater) removed from well based on measurement in container.

⁵Represents the distance of the post-purging DNAPL material interface from the top of the MS/Fill interface.

⁶Unless otherwise noted, this column refers to the total volume of DNAPL removed based calculation of volume based on well diameter and height of DNAPL in the well.

^{*}DNAPL is present but is under 6-inches and discontinuous.

^{**}Volume in the well is less than threshold required to perform DNAPL pumping procedures.

	Date	Depth to Product (ft)	Product Apparent Height - Pre-pumping (ft)	Product Apparent Height - Post-pumping (ft)	Approximate Volume of Product Recovered (gallons) ³	Days Elapsed Between Measurement Readings	Measurement Tool Used	Recovery Procedure Used
MW-12	Cumulative 10/9/2006 - 7/29/2010	-			5.0	-	-	-
-		TOTAL VOLUME REC	COVERED TO DATE FR	ROM MW-12 (GALLONS)	5.0			
IAOW-12A	Cumulative 3/2/2009 - 12/10/2018	_		_	49.7	_	DMT ⁴	-
	1/14/2019	42.9	0.7	-	-	35	DMT ⁴	1
	2/4/2019	42.3	1.3	-	-	21	DMT ⁴	1
	3/11/2019	42.4	1.2	-	-	35	DMT ⁴	
	4/1/2019	42.6	1.0	-	-	21	DMT ⁴	-
	5/6/2019	42.5	1.1	-	-	35	DMT ⁴	-
	6/3/2019	42.4	1.2	-	-	28	DMT ⁴	-
	8/5/2019	42.5	1.1	-	-	63	DMT ⁴	-
	9/9/2019	42.4	1.2	-	-	35	DMT ⁴	-
	10/7/2019	42.6	1.0	-	-	28	DMT ⁴	-
	11/4/2019	42.4	1.2	-	-	28	DMT ⁴	-
	12/2/2019		D	NAPL pumping not require	ed to be completed		-	-
	1/13/2020	42.6	1.0	-	-	70	DMT ⁴	-
	2/3/2020	42.4	1.2	-	-	21	DMT ⁴	-
	3/2/2020	42.9	0.7	-	-	28	DMT ⁴	-
	4/6/2020	ı	DNAPL n	umping not completed du	e to COVID-19 restrictions		-	-
-	5/4/2020		DNAPL p	-	-			
-	6/1/2020		DNAPL p	_	-			
-	7/6/2020	42.8	0.8	-	-	126	DMT ⁴	-
-	8/3/2020	42.6	1.0	_	-	28	DMT ⁴	-
	9/8/2020	42.6	1.0	-	-	36	DMT ⁴	-
-	3/0/2020	72.0	1.0	_	_	30	DIWI	-
	TOTAL VOLUME RECOVERED TO DATE FROM HAOW-12A (GALLONS) 49.7							
HARW-1	Cumulative 9/29/2010 - 12/10/2018	-	-	-	0.0	•	1	-
-	1/14/2019	No product detected	0.0	-	-	35	DMT ⁴	-
-	2/4/2019	No product detected	0.0	-	-	21	DMT ⁴	-
-	3/11/2019	No product detected	0.0	-	-	35	DMT ⁴	-
-	4/1/2019	No product detected	0.0	-	-	21	DMT ⁴	-
-	5/6/2019	No product detected	0.0	-	-	35	DMT ⁴	-
-	6/3/2019	No product detected	0.0	-	-	28	DMT ⁴	-
	8/5/2019	No product detected	0.0	-	-	63	DMT ⁴	-
	9/9/2019	No product detected	0.0	-	-	35	DMT ⁴	-
	10/7/2019	No product detected	0.0	-	-	28	DMT ⁴	•
	11/4/2019 12/2/2019	No product detected	0.0	NADI mumaning makesanin	-	28	DMT ⁴	-
-	1/2/2/2019	No product datasts d	0.0	NAPL pumping not require		70	- DMT ⁴	-
-		No product detected		-	-	70 21	DMT ⁴	-
-	2/3/2020	No product detected	0.0	-	-			-
	3/2/2020 4/6/2020	No product detected	0.0	- numping not completed du	e to COVID-19 restrictions	28	DMT ⁴	-
-	5/4/2020				e to COVID-19 restrictions		-	-
	6/1/2020				e to COVID-19 restrictions		-	-
	7/6/2020	No product detected	0.0	-	-	126	DMT ⁴	-
	8/3/2020	No product detected	0.0	-	-	28	DMT ⁴	-
	9/8/2020	No product detected	0.0	-	-	36	DMT ⁴	
-								
	0,0,2020			OM HARW-1 (GALLONS)	0.0			

SOVEREIGN CONSULTING INC.
Page 1 of 5

	Date	Depth to Product (ft)	Product Apparent Height - Pre-pumping (ft)	Product Apparent Height - Post-pumping (ft)	Approximate Volume of Product Recovered (gallons) ³	Days Elapsed Between Measurement Readings	Measurement Tool Used	Recovery Procedure Used
HARW-2	Cumulative 9/29/2010 - 12/10/2018	-	-	-	812.3	-	-	-
	1/14/2019	38.8	1.3	-	-	35	DMT ⁴	-
	2/4/2019	38.0	2.0	0.08	5	21	DMT ⁴	double diaphragm pump
	3/11/2019	38.8	1.2	-	-	35	DMT ⁴	
	4/1/2019	38.5	1.5	-	_	21	DMT ⁴	_
	5/6/2019	36.8	3.2	0.25	7.6	35	DMT ⁴	double diaphragm pump
	6/3/2019	38.8	1.3	-	-	28	DMT ⁴	-
	8/5/2019	36.8	3.2	0.25	7.6	63	DMT ⁴	double diaphragm pump
	9/9/2019	38.5	1.5	-	-	35	DMT ⁴	-
	10/7/2019	37.8	2.3	0.08	5.7	28	DMT ⁴	double diaphragm pump
	11/4/2019	39.8	0.2			28	DMT ⁴	- uouble diapriragini punip
	12/2/2019	39.0		NAPL pumping not regui		20	- DIVIT	
	1/13/2020	38.6	1.4			70	DMT ⁴	-
	2/3/2020	37.0	3.0	0.67	6.1	21	DMT ⁴	<u> </u>
		38.6	1.4				DMT ⁴	
	3/2/2020 4/6/2020	38.6			ue to COVID-19 restrictions	28	DMT -	<u> </u>
	5/4/2020				ue to COVID-19 restrictions		-	-
	6/1/2020				ue to COVID-19 restrictions		-	-
	7/6/2020	35.2	4.8	0.08	12.4	126	DMT ⁴	double diaphragm pump
	8/3/2020	39.0	1.0		12.4	28	DMT ⁴	double diapriragili pullip
		38.4	1.6			36	DMT ⁴	
	9/8/2020	38.4	1.6	-	-	36	DM1 ·	-
		TOTAL VOLUME REC	OVERED TO DATE FRO	M HARW-2 (GALLONS)	856.7			
HARW-3	Cumulative 10/14/2010 - 12/10/2018	-	-	-	28.6	-	-	-
	1/14/2019	38.7	0.3	-	-	35	DMT ⁴	-
	2/4/2019	38.7	0.3	_	_	21	DMT ⁴	_
	3/11/2019	38.6	0.4	_	_	35	DMT ⁴	_
	4/1/2019	38.8	0.3	_	_	21	DMT ⁴	_
	5/6/2019	38.8	0.3	-	-	35	DMT ⁴	
							DMT ⁴	
	6/3/2019	38.6	0.4	-	-	28		-
	8/5/2019	38.5	0.5	-	-	63	DMT ⁴	-
	9/9/2019	38.3	0.7	-	-	35	DMT ⁴	-
	10/7/2019	38.5	0.5	-	-	28	DMT ⁴	-
	11/4/2019	38.5	0.5	-	-	28	DMT ⁴	=
	12/2/2019		D	NAPL pumping not requi	red to be completed		-	-
	1/13/2020	38.5	0.5	-	-	70	DMT ⁴	-
	2/3/2020	38.3	0.7	-	-	21	DMT ⁴	-
	3/2/2020	38.5	0.5	_	_	28	DMT ⁴	_
	4/6/2020	00.0		umping not completed di	ue to COVID-19 restrictions	20	-	
	5/4/2020				ue to COVID-19 restrictions		-	-
	6/1/2020				ue to COVID-19 restrictions		-	-
	7/6/2020	38.5	0.5	-	-	126	DMT ⁴	-
	8/3/2020	38.4	0.6			28	DMT ⁴	_
	9/8/2020	38.5	0.5			36	DMT ⁴	_
	0/0/2020	00.0	0.0	 	+		DIVIT	

SOVEREIGN CONSULTING INC.
Page 2 of 5

	Date	Depth to Product (ft)	Product Apparent Height - Pre-pumping (ft)	Product Apparent Height - Post-pumping (ft)	Approximate Volume of Product Recovered (gallons) ³	Days Elapsed Between Measurement Readings	Measurement Tool Used	Recovery Procedure Used
HARW-4	Cumulative 10/14/2010 - 12/10/2018	-		-	213.8	-	-	•
	1/14/2019	40.4	0.6			35	DMT ⁴	=
	2/4/2019	40.4	0.6	-		21	DMT ⁴	-
	3/11/2019	40.3	0.8	-		35	DMT ⁴	
	4/1/2019	39.8	1.2	-		21	DMT ⁴	-
	5/6/2019	40.0	1.0	-	-	35	DMT ⁴	=
	6/3/2019	40.0	1.0	-		28	DMT ⁴	-
	8/5/2019	39.8	1.2	-		63	DMT ⁴	-
	9/9/2019	39.8	1.3		-	35	DMT ⁴	-
	10/7/2019	39.6	1.4		-	28	DMT ⁴	-
	11/4/2019	39.4	1.6	_	_	28	DMT ⁴	-
	12/2/2019		D	NAPL pumping not requi	ed to be completed			-
	1/13/2020	39.7	1.3	-		70	DMT ⁴	-
	2/3/2020	39.7	1.3		-	21	DMT ⁴	-
	3/2/2020	40.3	0.7	_		28	DMT ⁴	-
	4/6/2020			oumping not completed di	ue to COVID-19 restrictions	-		-
	5/4/2020		DNAPL p	oumping not completed di	ue to COVID-19 restrictions		-	-
	6/1/2020		DNAPL p	oumping not completed di	ue to COVID-19 restrictions		-	1
	7/6/2020	39.8	1.3			126	DMT ⁴	-
	8/3/2020	37.5	1.5	-		28	DMT ⁴	-
	9/8/2020	37.5	1.5	-		36	DMT ⁴	-
HARW-5	Cumulative 7/18/2011 - 12/11/2018	TOTAL VOLUME REC	OVERED TO DATE FRO	OM HARW-4 (GALLONS)	213.8 1036.4	•	-	-
IIAINII-5	1/14/2019	36.6	3.7	0.1	9.4	34	DMT ⁴	double diaphragm pump
	2/4/2019	38.1	2.2	0.1	5.4	21	DMT ⁴	double diaphragm pump
	3/11/2019	36.6	3.7	0.1	9.4	35	DMT ⁴	double diaphragm pump
	4/2/2019	38.3	2.0	0.1	5.0	22	DMT ⁴	double diaphragm pump
	5/7/2019	36.7	3.6	0.1	9.1	35	DMT ⁴	double diaphragm pump
	6/4/2019	37.3	3.0	0.1	7.6	28	DMT ⁴	double diaphragm pump
	8/6/2019	35.1	5.3	0.1	13.5	63	DMT ⁴	double diaphragm pump
	9/10/2019	36.6	3.7	0.0	9.6	35	DMT ⁴	double diaphragm pump
	10/7/2019	37.5	2.8	0.0	7.2	27	DMT ⁴	
						28	DMT ⁴	double diaphragm pump
	11/4/2019 12/2/2019	37.5	2.8	0.2 NAPL pumping not requi	7.0	28	- DM1	double diaphragm pump
	1/13/2020	35.0	5.3	0.1	13.7	70	DMT ⁴	dauble diambrane nume
				0.1	3.9		DMT ⁴	double diaphragm pump
	2/3/2020	38.3 37.5	2.0 2.8	0.5	3.9 7.4	21 28	DMT ⁴	double diaphragm pump
		37.3			ue to COVID-19 restrictions	20	- DM1	-
	3/2/2020							
	4/6/2020				ue to COVID₌19 restrictions		_	
	4/6/2020 5/4/2020		DNAPL p	oumping not completed di			-	-
	4/6/2020 5/4/2020 6/1/2020		DNAPL p	oumping not completed di oumping not completed di	ue to COVID-19 restrictions	126	=	=
	4/6/2020 5/4/2020 6/1/2020 7/6/2020	35.0	DNAPL p DNAPL p 5.3	oumping not completed di oumping not completed di 0.17	ue to COVID-19 restrictions 13.5	126	- DMT ⁴	- double diaphragm pump
	4/6/2020 5/4/2020 6/1/2020 7/6/2020 8/3/2020	35.0 38.3	DNAPL p DNAPL p 5.3 2.0	pumping not completed do pumping not completed do 0.17 0.17	ue to COVID-19 restrictions 13.5 4.8	28	- DMT ⁴ DMT ⁴	- double diaphragm pump double diaphragm pump
	4/6/2020 5/4/2020 6/1/2020 7/6/2020	35.0	DNAPL p DNAPL p 5.3	oumping not completed di oumping not completed di 0.17	ue to COVID-19 restrictions 13.5		- DMT ⁴	- double diaphragm pump

SOVEREIGN CONSULTING INC. Page 3 of 5

	Date	Depth to Product (ft)	Product Apparent Height - Pre-pumping (ft)	Product Apparent Height - Post-pumping (ft)	Approximate Volume of Product Recovered (gallons) ³	Days Elapsed Between Measurement Readings	Measurement Tool Used	Recovery Procedure Used
HARW-6	Cumulative 7/19/2011 - 12/10/2018	-	-	-	0.0		-	-
	1/14/2019	40.1	0.7	-	-	35	DMT ⁴	-
	2/4/2019	40.1	0.7	-	-	21	DMT ⁴	-
	3/11/2019	40.4	0.4	-	-	35	DMT ⁴	-
	4/1/2019	40.3	0.5	-	-	21	DMT ⁴	-
	5/6/2019	40.3	0.5	-	-	35	DMT ⁴	-
	6/3/2019	40.3	0.5	-	-	28	DMT ⁴	-
	8/5/2019	40.3	0.5	-	-	63	DMT ⁴	-
	9/9/2019	40.0	0.8	-	-	35	DMT ⁴	-
	10/7/2019	40.2	0.6	-	-	28	DMT ⁴	-
	11/4/2019	40.1	0.7	-	_	28	DMT ⁴	-
	12/2/2019		D	NAPL pumping not require	red to be completed			-
	1/13/2020	40.0	0.8	-	-	70	DMT ⁴	-
	2/3/2020	39.8	1.0	-	-	21	DMT ⁴	-
	3/2/2020	40.1	0.8	-	_	28	DMT ⁴	-
	4/6/2020			numping not completed du	ue to COVID-19 restrictions		-	1
	5/4/2020		DNAPL p	oumping not completed du	ue to COVID-19 restrictions		-	-
	6/1/2020		DNAPL p	oumping not completed du	ue to COVID-19 restrictions		-	-
	7/6/2020	40.6	0.3	-	-	126	DMT ⁴	
	8/3/2020	40.6	0.2	-	-	28	DMT ⁴	•
	9/8/2020	40.4	0.4	-	-	36	DMT ⁴	-
		TOTAL VOLUME RECO	OVERED TO DATE FRO	 DM HARW-6 (GALLONS) 	0.0			
HARW-7	Cumulative 7/18/2011 - 12/11/2018	-		-	550.2		-	•
	1/14/2019	41.1	0.9	-	-	34	DMT ⁴	•
	2/4/2019	40.8	1.2	-	-	21	DMT ⁴	-
	3/11/2019	40.3	1.7	-	-	35	DMT ⁴	-
	4/1/2019	39.5	2.5	0.1	6.3	21	DMT ⁴	double diaphragm pump
	5/6/2019	41.1	0.9	-	-	35	DMT ⁴	-
	6/3/2019	41.3	0.8	-	-	28	DMT ⁴	-
	8/5/2019	40.3	1.7	-	-	63	DMT ⁴	-
	9/10/2019	40.0	2.0	0.3	4.6	36	DMT ⁴	double diaphragm pump
	10/7/2019	40.9	1.1	-	-	27	DMT ⁴	-
	11/4/2019	40.5	1.5	-	_	28	DMT ⁴	-
	12/2/2019			NAPL pumping not require	red to be completed		-	,
	1/14/2020	39.0	3.0	0.1	7.6	71	DMT ⁴	-
	2/3/2020	41.5	0.5	-	-	20	DMT ⁴	-
	3/2/2020	41.0	1.0	-	_	28	DMT ⁴	-
	4/6/2020			umping not completed du	ue to COVID-19 restrictions		-	-
	5/4/2020				ue to COVID-19 restrictions		-	-
	6/1/2020				ue to COVID-19 restrictions			-
	7/6/2020	38.7	3.3	0.2	8.3	126	DMT ⁴	double diaphragm pump
	8/3/2020	41.3	0.7	-	-	28	DMT ⁴	-
	9/8/2020	41.1	0.9	_		36	DMT ⁴	-
			* *					
			OVERED TO DATE FRO		577.0			

SOVEREIGN CONSULTING INC.
Page 4 of 5

	Date	Depth to Product (ft)	Product Apparent Height - Pre-pumping (ft)	Product Apparent Height - Post-pumping (ft)	Approximate Volume of Product Recovered (gallons) ³	Days Elapsed Between Measurement Readings	Measurement Tool Used	Recovery Procedure Used
IARW-8	Cumulative 7/19/2011 - 12/10/2018	-	-	-	26.9	-	-	-
	1/14/2019	41.5	1.5	-	-	35	DMT ⁴	-
	2/4/2019	41.5	1.5	-	-	21	DMT ⁴	-
	3/11/2019	41.3	1.7	-	-	35	DMT ⁴	-
	4/2/2019	41.0	2.0	0.3	4.6	22	DMT ⁴	double diaphragm pump
	5/6/2019	42.3	0.7	-	-	34	DMT ⁴	-
	6/3/2019	42.2	0.8	-	-	28	DMT ⁴	-
	8/5/2019	41.8	1.3	-	-	63	DMT ⁴	-
	9/9/2019	41.9	1.1	-	-	35	DMT ⁴	-
	10/7/2019	41.6	1.4	-	-	28	DMT ⁴	-
	11/4/2019	41.5	1.5	-	-	28	DMT ⁴	-
	12/2/2019	-	DI	NAPL pumping not requir	ed to be completed		-	_
	1/13/2020	41.7	1.3	-	-	70	DMT ⁴	-
	2/3/2020	42.0	1.0	-	-	21	DMT ⁴	-
	3/2/2020	41.6	1.4		_	28	DMT ⁴	-
	4/6/2020		DNAPL p	-	_			
	5/4/2020		DNAPL p	-	-			
	6/1/2020		DNAPL p		-	-		
	7/6/2020	41.3	1.7	-	-	126	DMT ⁴	=
	8/3/2020	40.8	2.3	0.5	4.6	28	DMT ⁴	double diaphragm pump
	9/8/2020	42.1	0.9	-	-	36	DMT ⁴	-
		TOTAL VOLUME REC	OVERED TO DATE FRO	M HARW-8 (GALLONS)	36.1			

TOTAL VOLUME RECOVERED TO DATE FROM ALL WELLS (GALLONS)

2938.3

Notes: MW-12 Depth to Top of Screen: 33 ft

Depth to Bottom: 36 ft

HARW-1

Depth to Top of Screen: 24 ft Depth to Bottom: 42 ft

HARW-5 Angle from Vertical: 23.5° Vertical Depth to Top of Screen: 27 ft Vertical Depth to Bottom: 40.3 ft

HAOW-12A

Depth to Top of Screen: 28.6 ft Depth to Bottom: 43.6 ft

HARW-2

Depth to Top of Screen: 26 ft Depth to Bottom: 40 ft

HARW-3

Angle from Vertical: 16.5° Vertical Depth to Top of Screen: 25.4 ft

Vertical Depth to Bottom: 39 ft

HARW-6 HARW-7

Angle from Vertical: 14º Vertical Depth to Top of Screen: 26.7 ft Vertical Depth to Bottom: 40.8 ft

Depth to Top of Screen: 27.5 ft Depth to Bottom: 42 ft

HARW-4

Angle from Vertical: 24.5°

Vertical Depth to Top of Screen: 28.7 ft Vertical Depth to Bottom: 41 ft

HARW-8

Depth to Top of Screen: 28.5 ft Depth to Bottom: 43 ft

For historical reference to past DNAPL measurement events prior to January 2017, please refer to the January 2018 monthly report submitted to NYSDEC on 5 February 2018.

DMT = DNAPL Measurement Tool, consisting of a copper tubing handle, a spacer section to prevent the probe from contacting the sides of the well riser, and an all-thread rod probe to extend into the DNAPL.

SOVEREIGN CONSULTING INC. Page 5 of 5

¹ Reserved

² Reserved

³ Volume of product recovered by downwell pump is estimated by approximating the volume discharged to the drum and additional product in tubing and on pump. Volume of product recovered by bailer is estimated using the bailer volume and number of times bailed.

Volume of product recovered by double diaphragm and positive displacement piston pumps are estimated by approximating the volume discharged to the drum or by using the pre- and post-pumping apparent height of product and the well dimensions (8" diameter well).

⁴ All depth and thickness values for HARW-3, HARW-4 HARW-5 and HARW-6 are provided as vertical equivalents of the field measurements based on the angle of the installed well.