1. PROGRESS MADE THIS REPORTING PERIOD:

- DNAPL gauging and recovery was performed on February 3rd and February 4th, 2020. HARW-2 and HARW-5 were gauge and pumped as required by the August 2011 Design Basis Memorandum.
- Progress continued on these on-going design-related activities:
  - Construction Sequencing Details to Support Fish Window Evaluation
  - Submitted summary of Post Remediation PCB Residuals
  - Beneficial Use Preliminary Submittal
  - Old Marina / Kinnally Cove Backfill Options
  - Evaluation of shoreline options presented at December 3rd, 2019 meeting.
  - NYSDEC responded to September 24th, 2019 Natural Deposition Memorandum; Sovereign revised and submitted.

2. UNANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS

- None this reporting period.

3. PROBLEMS RESOLVED

- None this reporting period.

4. DELIVERABLES SUBMITTED / RECEIVED

5. **UPCOMING EVENTS / ACTIVITIES PLANNED**

- The next three DNAPL gauging and recovery events are tentatively scheduled to occur the weeks of March 2\(^{nd}\), April 6\(^{th}\), 2020, and May 4\(^{th}\), 2020.

- Continue the Water Tower LNAPL IRM activities, as allowable, in accordance with the IRM Work Plan (Fluor Daniel GTI, December 1997), Fluor Daniel GTI correspondence to the NYSDEC dated May 18, 1998 and Atlantic Richfield correspondence with the NYSDEC on September 2, 2010. The upcoming LNAPL IRM events are tentatively scheduled to occur the week of April 6\(^{th}\), 2020 and the week of July 6\(^{th}\), 2020 in accordance with the schedule modification request, from monthly to quarterly, sent by Atlantic Richfield to NYSDEC on June 4, 2012, and the approval letter received from NYSDEC dated April 2, 2013.

6. **KEY STAFFING**

- Sovereign Consulting Inc.
- Parsons Environment and Infrastructure Group, Inc. (OM&M)
- Parsons Environment and Infrastructure Group, Inc. (Security)

7. **PERCENTAGE COMPLETE**

- DNAPL gauging and recovery – ongoing
- LNAPL IRM – ongoing

8. **DATA**

- Final data not generated during this reporting period.

9. **CITIZEN PARTICIPATION ACTIVITIES**

- None this reporting period.
**LIST OF ACRONYMS**

<table>
<thead>
<tr>
<th>Acronym</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>NYSDEC</td>
<td>New York State Department of Environmental Conservation</td>
</tr>
<tr>
<td>LNAPL</td>
<td>Light Non-Aqueous Phase Liquid</td>
</tr>
<tr>
<td>DNAPL</td>
<td>Dense Non-Aqueous Phase Liquid</td>
</tr>
<tr>
<td>OU</td>
<td>Operable Unit</td>
</tr>
<tr>
<td>IRM</td>
<td>Interim Remedial Measure</td>
</tr>
<tr>
<td>O&amp;M</td>
<td>Operations and Maintenance</td>
</tr>
</tbody>
</table>

**LIST OF REFERENCES**